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January 2017 Interim Update 
 

Target 

Date 

Milestone                                                        

(Phase 2 WIP Section Reference) 
Deliverable Lead Agency Comments/Status Updates 

Stormwater 

2017 Provide technical support to 

Delegated Agencies for 

implementing the revised sediment 

and stormwater regulations (Section 

7.1.1.4) 

Staff Support DNREC, SSP Technical staff from the Sediment & Stormwater 

Program will attend project application meetings in 

2016 on an as-needed basis.  

 

Update January 2017: This task has been completed 

and will continue into 2017, with the anticipation that 

this need will diminish in the future. 

2016-

2017 

Maintenance Inspections as part of 

Verification Program (Section 4.2.2) 

Inspect 200 

BMPs 

Conservation 

Districts 

Districts will inspect expired BMPs and provide 

inspection reports.  The intent is to ensure proper and 

continued function of the stormwater facilities and look 

for ways to gain additional water quality 

improvements. This project is funded through the 

Chesapeake Bay Regulatory and Accountability Grant. 

 

Update January 2017:  This project is still on track to 

be completed in 2017.      

6/2016 Stormwater Water Quality 

Projects/Stormwater Retrofits for 

Town of Blades (Section 4.2.2) 

1 BMP Sussex 

Conservation 

District 

The Town of Blades’ stormwater retrofit project is 

scheduled to commence in Spring 2016 with an 

expected completion by 6/2016.  This project funded 

by the Chesapeake Bay Implementation Grant. 

 

Update January 2017: The project is currently 

underway.  SCD treated the site for invasive species in 

2016 and is scheduled to complete the retrofit in the 

spring of 2017.    

2016-

2017 

Working with conservation partners, 

assess nitrogen loads from urban 

nutrient management (Section 8.6.1) 

Increase 

landowner 

participation 

in the CB 

watershed from 

0 to 50  for step 

DNREC, TBD The Livable Lawns Program was launched in 2014 as 

an incentive program for homeowners to encourage 

those who apply their own fertilizer to use Livable 

Lawns practices. The Livable Lawns program has been 

expanded to Sussex County and the Chesapeake Bay 

Watershed which will help us assess the urban nutrient 



1 and 0 to 5 for 

step 2 

issues. The requirements for both Step 1 and Step 2 of 

Livable Lawns are here:  

http://www.delawarelivablelawns.org/statement.php.  

 

Update January 2017: Since program inception, a total 

of 330 households have signed up for the program, 

statewide. Five new residents (3.24 acres) in the 

Chesapeake Bay signed up during the grant semi-

annual reporting period of 6/1/2016-11/302016.  In 

total, 21 residents, in the Chesapeake watershed, have 

signed up for the program; for a total of 11.9 acres. A 

plan for more outreach is being developed to increase 

Chesapeake Bay participation. 

12/2016 GIS Analysis of high risk lawns in 

CB watershed; provide targeted 

outreach to those identified (Section 

8.5.12)  

Outreach DNREC Update January 2017: The GIS analysis has been 

completed and a plan for targeted outreach is being 

developed. 

12/2017 Increase participation of commercial 

applicators in the Livable Lawns 

program (Section 8.5.12) 

Increase 

certified 

applicators to 8 

statewide (2 of 

those being in 

the CB 

watershed) 

DNREC The Livable Lawns Program certifies lawn care 

companies that follow environmentally-friendly 

practices in fertilizer application while educating 

property owners: 

http://www.delawarelivablelawns.org/commercial.php. 

We will increase the number of certified applicators in 

the state. 

 

Update January 2017:  The Livable Lawns Program has 

certified 6 commercial applicators statewide, with 

many of them working inside and outside of the 

Chesapeake Bay watershed. The Program is still 

actively educating lawn care companies and soliciting 

for commercial applicators to apply to become a 

Livable Lawns certified company. 

12/2017 Refine Sediment & Stormwater 

Program (SSP) offset program 

(Section 7.1.1.4) 

Policy & 

Procedural 

Guidelines 

DNREC, SSP The SSP will develop formal policies and procedural 

guidelines to further refine the offset program under the 

revised Delaware Sediment & Stormwater Regulations.  

This will involve coordinating with the Water 

Infrastructure Advisory Council as well as various 

stakeholders to expand the list of eligible offsets 

http://www.delawarelivablelawns.org/statement.php
http://www.delawarelivablelawns.org/commercial.php


beyond the current fee-in-lieu process. 

 

As of January 2016, the Sediment and Stormwater 

Program is establishing a workgroup to discuss and 

develop an offset process.  The workgroup will 

convene over the next couple of months. 

 

Update January 2017:  The changes to the Sediment & 

Stormwater Law affected by SB 253 are expected to 

limit the need for offsets to comply with our 

regulations, but we still plan on keeping the offset 

provisions in our updated regulations.  However, the 

current strategy is to expand from a program-based 

approach to a Department-wide approach for meeting 

TMDLs at the watershed level.  An interagency trading 

and offset meeting is scheduled for January 25, 2017; 

EPA was invited. 
 

12/2017 Increase Urban Tree Canopy (Section 

8.6.2) 

5 acres/year DDA, Delaware 

Forest Service 

Update January 2017: Relationships have been 

established with the Delaware Forest Service and 

communities and municipalities in the Chesapeake Bay 

watershed.  Efforts have focused on outreach to initiate 

tree plantings through grants, which resulted in 2 

successful plantings as well as the planting of 300 

seedlings on private and public lands, thereby 

increasing the urban tree canopy within the Chesapeake 

Bay watershed. 

6/2017, 

unless a 

public 

hearing is 

requested 

 

Finalization of Phase II MS4 General 

Permit for the State of Delaware 

(Section 7.1.2.2.3) 

Fully developed 

and fully 

reviewed Phase 

II MS4 Permit 

DNREC, SWDS The Phase II MS4 finished the internal review process 

and was posted on the DNREC-SWDS website for 

preliminary informal comment in October 2015.  This 

informal comment period will remain open through 

January 31, 2016.  DNREC-SWDS will then address 

comments, continue outreach efforts, and proceed to 

formal public notice during the summer of 2016 unless 

comments warrant significant revision and stakeholder 

discussion.  If this schedule can be maintained, it is 

anticipated the permit will be finalized and signed 

effective by October 2016 unless a public hearing is 



requested. 

 

Update January 2017: A preliminary Draft Phase II 

MS4 General Permit (Draft GP) finished the internal 

review process and was posted on the DNREC-SWDS 

website for informal comment in October 2015. The 

informal public comment period was closed on January 

31, 2016.  DNREC-SWDS received extensive 

comments on the Draft GP which has required 

significant revisions to the permit and additional 

stakeholder discussions.  A revised Draft GP which 

addresses the comments is currently in internal review.  

In addition, DNREC-SWDS has prepared a draft 

waiver for communities that (based on specific criteria) 

do not require MS4 permit coverage at this time. Upon 

completion of the internal review process and 

additional review by EPA, the Draft GP and draft 

waiver will be formal noticed and be made available 

for public comment.  Public notice is anticipated for 

April 2017.  If this schedule can be maintained, it is 

anticipated that the permit will be finalized and signed 

effective by June 2017 unless a public hearing is 

requested.    

12/2016 Work with communities on MS4 

permit compliance (Section 7.1.2.2.4) 

Identify 

municipalities 

needing 

coverage, 

Outreach 

DNREC, SWDS Update January 2017: Through 2010 census data, 

fifteen additional municipalities in Delaware were 

newly identified as requiring Phase II MS4 permit 

coverage; several of the newly identified MS4s drain to 

the Chesapeake Bay Watershed.  A number of the 

newly identified MS4s may be eligible to submit a 

waiver request.  Following the posting of a preliminary 

Draft Phase II MS4 General Permit (Draft GP), staff 

turnover and the necessity to resolve comments on the 

Draft GP have delayed progress on permit issuance.  

However, DNREC-SWDS has continued to notify 

newly identified MS4s of the requirement for permit 

coverage and has initiated and continued outreach 

efforts to educate the regulated community of MS4 

Rule requirements and potential funding sources.  

Upon completion of the review process, the Draft GP 



and a draft waiver will be formal noticed and be made 

available for public comment.  Public notice is 

anticipated for April 2017.  DNREC-SWDS intends to 

conduct additional outreach efforts prior to (and 

during) the public comment period in order to explain 

permit requirements, provide networking opportunities, 

and present information on funding resources to the 

regulated community. 

 

Wastewater 

2016-

2017 

Review Wastewater Treatment 

Workgroup protocol for advanced 

onsite systems (Section 6.6) 

Protocol 

Review and 

Approval 

DNREC, GWDS Review and approve protocol for advanced onsite 

wastewater treatment systems across all of the Bay 

Watershed jurisdictions.  Two FTEs participate on the 

Chesapeake Bay Data Sharing committee sponsored by 

EPA for approval of N units for on-site wastewater and 

is an active member of the Wastewater Treatment 

Workgroup.    

 

Update January 2017: This milestone is ongoing 

through monthly or bi-monthly meetings.   

2016-

2017 

Development of Septic Pumpout 

Tracking Database (Section 6.4) 

Septic Pumpout 

Tracking 

Database; 

Phone 

application for 

pumpouts using 

the existing DE 

Environmental 

Navigator 

(DEN) to have 

GIS capabilities 

to record 

location and 

number of 

gallons pumped 

from septic 

tanks 

DNREC, 

GWDS/DTI 

Database needs are ongoing to update systems and 

make more user friendly applications. The application 

of this milestone is contingent upon funding.   

 

Update January 2017:  CBRAP II funds are dedicated 

now to allow DTI to begin development and 

implementation of the application.  Presently, all 

records are hand-entered into an Excel spreadsheet in 

the same format that will used in the application which 

can then be easily absorbed into the new application. 



2017 Update permit fee schedule (Section 

6.3) and review funding for water and 

wastewater 

New fees for 

wastewater 

permitting and 

operation; 

possible 

resources to 

update 

infrastructure 

for water and 

wastewater 

DE General 

Assembly 

Must be approved by Delaware’s General Assembly 

and signed by Governor; fees have not been updated 

since 1991.  The General Assembly passed a resolution 

to form a Task Group to review funding for water and 

wastewater.  The group will report back to the General 

Assembly 2016.   

 

Update January 2017:  The group completed and 

reported back to the GA in June 2016.  It is the hope 

that the GA will work on legislation to increase or 

establish new fees by June 30, 2017.  

01/2016 -

2017 

Implement new Class I Construction 

Inspectors (Section 6.4) for on-site 

wastewater treatment and disposal 

systems 

License Class I 

Construction 

Inspectors to 

inspect all new 

and 

replacement 

systems (100 

percent 

inspection rate) 

of on-site 

wastewater 

treatment and 

disposal 

systems 

(septics). 

DNREC, GWDS Currently 14 Class I Construction Inspectors have been 

trained and licensed by the State.  Inspections shall 

start 1/12/2016. The implementation has begun and is 

going through the QA/QC process by GWDS staff; 

inspections that have been submitted are going through 

a random review process.   

 

Update January 2017:  The Department has trained and 

issued 11 more Class I Construction Inspectors.  Total 

number of statewide inspectors is 25.   

 

9/2016 Reissue the NPDES permit for the 

Town of Laurel. Reissued permit will 

include a compliance schedule with 

measurable goals to meet the new 

waste load nutrient requirements of 

the WIP (Section 5.4) 

Revised permit DNREC, SWDS Update January 2017:  Permit with compliance 

schedule to meet the new waste load nutrient 

requirements of the WIP was signed on September 23, 

2016. 

 

In addition, DNREC-SWDS has been in discussions 

with EPA Region 3 on the best method of dealing with 

the CSO issues at the facility.  EPA Region 3 indicated 

that the CSO issues could be handled via separate 

Compliance Order with Laurel.  DNREC-SWDS 

anticipates issuance of the Order with CSO 

requirements by April 2017 



2017 Develop an inventory of wastewater 

treatment plants that have been 

upgraded and those scheduled for 

upgrades (Section 5.4)  

  We have 1 minor and 4 majors dischargers operating 

under effective permits in the Chesapeake Bay 

watershed. 

6/2017, 

unless a 

public 

hearing is 

requested 

 

 

 

 

 

 

 

 

Revise General Permit for industrial 

storm water sites that addresses not 

only the Chesapeake Bay TMDLs, 

but also other TMDLs established 

within the State of Delaware.  The 

Revised General Permit will reflect 

new federal mandates, implement 

stricter standards such as the 

inclusion of effluent limitations, and 

may require stricter reporting and 

monitoring requirements. (Section 

7.1.2.1.4) 

Revised 

Regulations 

DNREC, SWDS SWDS has initiated discussions with an outside party 

to determine costs/level of effort for development of a 

Delaware specific industrial storm water general permit 

based on EPA’s MSGP.   SWDS is in the process of 

hiring a part-time contractual employee to perform this 

task. 

 

Update January 2017:  DNREC-SWDS has hired a 

part-time contractual employee to develop a Delaware 

specific industrial storm water general permit based on 

EPA’s MSGP.  A draft industrial storm water general 

permit is anticipated to be completed by April 2017.  

Public notice is anticipated for May 2017.  If this 

schedule can be maintained, it is anticipated that the 

permit will be finalized and signed effective by June 

2017 unless a public hearing is requested.      

2016-

2017 

SWDS remains committed to 

reducing the NPDES permitting 

backlog in Delaware (Section 5.4) 

New Staff DNREC, SWDS SWDS hired a part-time contractual engineer late May 

2015 through mid-July 2015 to work on drafting the 

Laurel WWTP permit renewal.  The NPDES permit 

renewal for the Laurel WWTP was drafted prior to the 

contractual engineer leaving for medical reasons; 

however, DNREC is working with Laurel and EPA 

Region 3 to determine best path forward for addressing 

Laurel’s CSO separation project in the permit renewal 

prior to going to public notice. 

 

DNREC-SWDS has made significant progress on 

NPDES permit backlog reduction over the last two 

years.  The part-time contractual engineer hired via 

CBRAP funding was able to draft three (3) NPDES 

permit renewals during his employment with SWDS.  

One of the three has been signed effective and is no 

longer contributing to Delaware’s backlog.  The other 

two will go to public notice in the 2016-2017 milestone 



period. 

 

Update January 2017: DNREC-SWDS has made 

significant progress on NPDES permit backlog 

reduction over the last two years.  The part-time 

contractual engineer hired via CBRAP funding was 

able to draft three NPDES permit renewals during his 

employment with DNREC-SWDS.  One of the three 

has been signed effective and is no longer contributing 

to Delaware’s backlog.  The other two will go to public 

notice in the 2016-2017 milestone period   

 

Agriculture 

9/2016 Establish early planted acres of cover 

crops by utilizing the Sussex 

Conservation District’s Air Seeder. 

(Section 9.3.6)  

Additional 

2,000 acres of 

cover crops per 

year 

SCD By utilizing the SCD Air Seeder, the SCD will 

implement approximately 2,000 acres of additional 

early planted cover crops in the watershed.  

 

Update January 2017: SCD planted 3,573.3 acres with 

the air seeder in the Chesapeake Bay Watershed.  

Overall additional acres for the watershed equaled 

1,963.4 acres. 

10/2016 Agricultural Water Quality BMP 

Inspections as part of Verification 

Program (Section 9.3.6)  

100 Structural 

Ag BMP 

inspections and 

all cover crop 

acres 

SCD, DNREC Sussex Conservation District will work with DNREC 

to inspect and to verify expiring practices by October 

2016.   

 

Update January 2017: SCD inspected nearly 368 

historical Ag BMPs were inspected. 

2017-

2020 

 Increase BMPs for beginning 

farmers (Section 9.3.6)  

Assist 

beginning 

farmers 

implement 

poultry 

headquarters 

water quality 

BMPs. Increase 

BMPs for 

beginning 

farmers. 

SCD In February 2016, Sussex Conservation District 

received approval for an RCPP grant to help beginning 

farmers with the implementation of poultry 

headquarters BMPs.  The NRCS EQIP program is 

oversubscribed in Sussex County and beginning 

farmers may have to wait two years or more before 

receiving financial assistance with BMP 

implementation.  Through the RCPP, SCD will assist 

beginning farmers with EQIP funding in a timely 

manner.  A farmer will only wait a couple months 

instead of a couple years. 



 

Update January 2017:  A contract was finalized in late 

2016 and will begin to be implemented in 2017 with 

completion by 2020.   

2017 Sussex Conservation District will 

purchase a mobile application for 

reporting, tracking, and verifying 

BMPs (Section 9.3.6)  

Mobile 

application 

SCD Purchase a field tracking tool called “PracticeKeeper” 

to verify and track water quality BMPs including all 

historical BMPs, cover crops, conduct conservation 

planning, compliance inspections. 

 

Update January 2017: SCD met with Global Solutions 

to discuss PracticeKeeper.  It is anticipated that this 

will be completed in 2017.  SCD utilized a mobile 

application for BMP verification and compliance as 

well as cover crop compliance inspections utilizing 

iPads.  The inspections began in July of 2016.  Data 

collected was submitted to DNREC. 

12/31/20

16 

 

Education and Outreach Cost-Share 

Policy (Section 9.3.6) 

Installation of 

agricultural 

BMPs at 2 

schools 

Sussex 

Conservation 

Districts 

The Sussex Conservation District implemented a cost-

share policy for school districts, FFA programs, 4-H 

programs, etc. to assist with implementation of water 

quality BMPs. In 2016, additional BMPs to be installed 

at Sussex Technical High School’s.  Sussex 

Conservation District anticipates other school districts 

or Ag education programs may take advantage of these 

funds in FY 16 and FY 17. 

 

Update January 2017:   Because of lack of interest in 

this program, SCD has redirected these funds to cover 

crop implementation. 

Ongoing Animal feeding operations in Ches. 

Bay Watersheds to be covered by a 

Concentrated Animal Feeding 

Operation permit (Section 9.3.2) 

167 CAFO GP1 

coverages 

issued by 

4/31/17. CAFO 

GP2 drafted and 

submitted to 

EPA by 

7/1/2017 and 

public noticed 

by 10/31/17. 

Delaware Dept. of 

Agriculture/DNRE

C 

DNREC has a regulatory appeal to the CAFO NPDES 

General Permit for Large and Medium poultry farms 

that do not have any crop production and do not land 

apply manure (GP1).  This General Permit was set for 

final issuance 4/26/16.  As of 4/28/16, 167 farms have 

submitted a Notice of Intent (NOI) for coverage under 

this General Permit.  DNREC and DDA will be 

working to move on from the appeal process and notice 

the 167 NOIs under this permit in the coming year.    

Language for the next CAFO general permit for land-



applying poultry operations (GP2) will be drafted, 

anticipating one complete and ready for the formal 

approval process in the coming year.  2017 goals, due 

to the legal challenge are too speculative.  Staffing 

funded through Chesapeake Bay Regulatory and 

Accountability Grant Program. 

 

Update January 2017: Progress issuing coverage is 

continuing.   

12/2017 Lead efforts to correctly determine 

the quantity and nutrient balance of 

Delmarva (Section 9.3.1) 

Drafting 

technical 

spreadsheet and 

report 

DDA,  DE’s NM Program has drafted two iterations with 

different goals.  A final draft by DDA is expected in 

early 2017.  Land and Litter review will follow at their 

own pace. 

2017 DNREC will commission a pilot 

watershed assessment to help 

characterize and assess the status of a 

small, agriculturally impaired 

subwatershed (Section 9.6) 

 

Assessment 

Report 

DNREC, DDA, 

USDA, 

Conservation 

Districts 

This assessment will guide implementation efforts of 

AG BMPs to reduce nitrogen and phosphorus loadings.  

This assessment will take place in the Choptank 

watershed. 

 

Update January 2017: An internal assessment has 

begun with evaluating N & P concentration trends. 

More information will follow once Delaware receives 

planning targets from EPA. 

12/2017 Develop a 1619 Data Sharing 

Agreement  

Agreement DNREC, NRCS Delaware will work with NRCS to develop a 1619 data 

sharing agreement between the two agencies to submit 

NRCS cost shared agricultural practices for inclusion in 

CBWSM. 

 

Update January 2017: An agreement was not developed 

in 2016. DNREC is evaluating data and reporting 

tracking tools for 2017.  

12/2016 Conduct Soil Health Workshops in 

the Chesapeake Bay Watershed 

(Section 9.6) 

4 Outreach 

workshops 

Kent and Sussex 

Conservation 

Districts 

The Districts will hold four workshops for farmers to 

educate them on soil health techniques such as no-till, 

crop rotations, and planting cover crops.  In order to 

change the mindset of the farming community, these 

proven technologies need to be shared with farmers and 

show them by using these soil health management 

practices will improve soil health, increase crop yields, 

and the bottom line. This project funded through 



Chesapeake Bay Implementation Grant. Overall, 

Sussex Conservation District reached over 300 people 

through soil health workshops and field days in 2015.  

More workshops are planned for 2016. 

 

Update January 2017: The Sussex Conservation 

District held 3 workshops/field days in 2016.  SCD 

reached over 307 people through the three 

workshops/field days. 

Ongoing 

 

 

 

 

 

Maintain Manure Transport (Section 

9.6.1.14) 

Maintain 

manure 

transport 

numbers 

DDA Manure transport rates are currently $0.08 per ton mile. 

Total tons of manure moved to sites or alternative uses 

with low/non-existent P levels was upwards of 60,000. 

Portions of this project were funded utilizing the 

Chesapeake Bay Implementation Grant Funds, State 

funds, and integrator cost share.   

 

12/2017 Research conducted by UD in 

conjunction with USGS and DNREC 

on the effectiveness of irrigation on 

Ag BMPs (Section 9.6) 

Research Phase 

of Project 

Completed; 

Final Report 

(2016) 

UD, DNREC, 

USGS 

This research evaluates irrigation as a BMP.  

Knowledge gained from this research will be presented 

to AGWG and pending expert panel evaluation. This 

project funded through Chesapeake Bay 

Implementation Grant. Final report completed by the 

end of 2016. 

 

Update January 2017:  The USGS portion of the project 

has been completed and a final report is under 

development.  The UD portion of the project was 

extended in the Spring of 2016 to allow for data 

collection during the 2016 growing season.  Soil and 

plant tissue samples were collected for analysis and the 

data is being assessed.  A final report will be drafted 

for review in mid-2017. 

 

12/2017 Evaluate the effects tax ditch dip out 

practices and impacts on water 

quality (Section 9.6)   

Research Phase 

of Project 

Completed; 

Final Report 

(2016) 

UD, DNREC Recommendations will guide future management 

practices to improve environmental benefits. Last 

samples collected December 2015.  Preparing and 

submitting final report to DNREC by June 2016.  

Pending results of this investigation, the final report 

may be presented to the CBPO for consideration as a 



BMP in the CBWSM.   This project funded through 

Chesapeake Bay Regulatory and Accountability Grant 

Program. 

 

Update January 2017: Soil sampling has been 

completed and water samples were collected on several 

occasions in 2016.  Transfer of funds was delayed and 

work ceased during this time period.  Soil samples will 

be analyzed and water sampling will continue as soon 

as funds have been transferred.  A final report will be 

prepared in 2017. 

    

2017 Work with AG partners to pilot a 

woodchip bioreactor and 

denitrification wall (Section 9.6) 

Implementation 

of 1 BMP 

NRCS, 

Conservation 

Districts  

Sussex Conservation District will identify a project 

location in 2016.  This project to be funded with 

Chesapeake Bay Implementation Signatory Funds.   

 

Update January 2017: SCD will continue to work with 

landowners to identify an ideal location to implement a 

project in 2017. 

11/2017 Increase early planting of rye cover 

crops in Sussex County portion of the 

Chesapeake Bay Watershed (Section 

9.3.6) 

Additional 

6,950 acres of 

early planting, 

rye, cover crop 

implementation 

DNREC, Sussex 

Conservation 

District 

To accelerate implementation of the WIP and address 

water quality degradation due to excess nutrients and 

sediment, SCD will assist DNREC to cost share an 

additional 6,950 acres of cover crops as part of a larger 

Soil Health Initiative. Funding was awarded through 

the NRCS RCPP a multi-state grant with MD and VA 

to increase high priority WIP BMPs. 

 

Update January 2017: There were 4,732.7 acres of 

cereal rye or cereal rye mix cover crops planted in the 

Chesapeake Bay Watershed utilizing the RCPP seed 

incentive program.  The remaining 2,217.3 acres will 

be implemented in 2017.   

12/2016 Explore possible legislation 

regulating non-farm fertilizers 

(Section 8.6.1) 

Participate in 

exploration 

Delaware Center 

for Inland Bays 

and DDA 

Technical and Agency personnel will have concerted 

discussions with subject matter experts related to the 

feasibility and cost of the DE Nutrient Management 

Program increasing effort to regulate urban nutrient 

application.  This will include estimates of increased 

education an outreach state-wide. 



 

Update January 2017: Discussions with Bay-wide 

subject matter experts have been conducted.  Costs 

were estimated and materials were drafted and 

ultimately tabled due to fiscal considerations 

2017 Scientific review of Phosphorus Site 

Index (Section 9.6.4.8)  

Informal report 

with sources 

UD and DDA  Investigate the scientific literature on phosphorus 

transport and water quality impacts since the DE P 

index was published, including the recent NRCS 

Conservation Innovation Grant projects on P indices in 

the Chesapeake Bay watershed, to determine if P Site 

index revision is necessary for DE Nutrient 

Management Program’s technical standards in order to 

avoid P over-application, P build up in soils, and P 

losses.  Host a meeting with EPA to discuss the results 

of this investigation. 

12/2016 - 

Complete 

DNREC and DDA will work together 

to quantify and offset any increase in 

nutrient loads resulting from 

increases of bird numbers from 

growth in the poultry industry 

(Section 9.3.2)  

Assessment DDA More details will be forthcoming in DE’s comments to 

the EPA Expectations document. 

 

Update January 2017: DDA data vetted by industry and 

partnership organizations concluded that the increase in 

poultry production was backfilling historic losses from 

the 1990s.  Mass balance estimates combined with 

pulling of growth incentives from the integrators 

yielded no increased concern about the growing trend 

at this time. 

8/2016 Compliance improvement plan 

(Section 9.3.1)  

Participate in 

local and 

regional Grant 

Proposals 

DDA and other 

state partners 

The DE Nutrient Management plan will develop 

proposals for grants connecting fertilizer sales data 

with statistical confidence intervals for which to base 

inspection protocols.  Additional projects may include 

farmer survey and outreach as well as targeted follow-

up site visits for program participants with inadequate 

feedback in manure testing, annual report submissions 

and continuing education credit maintenance. 

 

Update January 2017: The proposals were developed 

and included farmer survey and outreach as well as 

targeted follow-up site visits for program participants 

with inadequate feedback in manure testing, annual 



report submissions and continuing education credit 

maintenance.  Also included were sub-projects related 

to remote sensing of agricultural BMPs on the 

landscape.  These proposals went unfunded. 

12/2016 Database Correction Plan (Section 

9.3.1)  

NM database 

conversion to 

new system 

DDA The DE NM program will convert their early 90’s era 

database to a modern database on the Salesforce 

architecture which already houses contact information 

for program participants.  BMPs like NMPs, Manure 

transport and practices associated with CAFOs will be 

gleaned and collected into the future in this tool.  Other 

enhancements will be evaluated as well. 

 

Update January 2017: The DE NM Program converted 

their database.  Additionally, annual report mailings 

were sent to entire record of known previous certificate 

holders to cull retirees and glean information about 

land rentals to perform outreach to the regulated 

community. 

12/2016 Increase oversight of Urban Nutrient 

Management (Section 8.6.1)  

Implement new 

inspection 

protocols for 

NM Plans 

DDA The DE NM Program Administrator will meet 

individually with all newly certified Planning 

Consultants to ensure higher quality plans and improve 

inspection performance.  This is a new initiative. 

 

Update January 2017:  The DE NM Program 

Administrator met individually with all newly certified 

Consultants to ensure quality. This is a new initiative 

without measured performance. Dozens of calls have 

been fielded from urban applicators and we expect a 

considerable increase in annual reporting from that 

sector over the next several years. A future 2019 

milestone will include an increase in inspection of 

Urban Nutrient Management which will include 

landscape and lawn care companies getting outreach-

based compliance calls and visits to remind them of the 

regulations there are expected to follow. This effort 

will bolster the NM footprint in this community and 

reward compliance. 



2017 Participate in the newly established 

Agricultural Drainage Ditch BMPs 

Expert Panel (Section 9.6.3.4)  

Expert panel 

coordination 

DDA and DNREC 

staff 

DE Nutrient Management Program staff are leading by 

coordinating the first AG BMP expert panel not hosted 

by the Bay Program Office.  This panel has a scope of 

12 sub-practices and expects to produce a report for the 

Phase 6 model. 

 

Update January 2017:  The panel had its inaugural 

public meeting and was de-prioritized by the AgWG to 

make time for higher priority BMP panels.  The Bay 

Program has renewed its commitment to accommodate 

this BMP in the Phase 6 model when a report is 

generated this year. 

12/2017 Increase implementation of animal 

mortality freezers (Section 9.6.1.18)  

BMP 

implementation 

DNREC and 

Sussex 

Conservation 

District 

Increase mortality freezers from 16 to 20. 

 

Update January 2017: SCD received approval for a 

new project to implement animal mortality freezers and 

composters on beginning farmer’s poultry 

headquarters.  Funding for this project ($1million is 

through the USDA RCPP Program and will run 

through 2021. USDA NRCS EQIP has contracts for 30 

animal mortality freezers to be implemented in the 

Chesapeake Bay Watershed. 

12/2017 Implement “4R nutrient stewardship” 

including advanced nutrient 

management, wetland restoration and 

other natural filters, denitrification 

bioreactors, gypsum soil 

amendments, and cover crops 

(Section 9.6)  

Implementation 

of Ag BMPs in 

the targeted 

watersheds of 

Choptank, 

Nanticoke, and 

Pocomoke  

Chesapeake 4R 

Alliance 

Through the Regional Conservation Partnership 

Program (RCPP) and the Delmarva Conservation 

Partnership, NRCS will provide new funding to 

landowners in focus watersheds on the Delmarva 

Peninsula. 

 

The three-year effort will bring $5 million to farmers 

and landowners in the Choptank, Nanticoke and 

Pocomoke watersheds in Maryland and Delaware to 

implement 4R nutrient management enhancements. 

The Chesapeake 4R Alliance highlights choosing the 

Right nutrient source to apply at the Right rate in the 

Right place at the Right time, and install targeted 

practices to trap nutrients before they move to 

waterways. 



2017-

2019 

DACD partnered with MASCD to 

Submit an RCPP Grant for the 

implementation of cover crops in the 

Chesapeake Bay Watershed (Section 

9.6)  

Additional 

9,000 acres of 

cover crop 

implementation 

Delaware 

Association of 

Conservation 

Districts 

To accelerate implementation of the WIP and address 

water quality degradation due to excess nutrients and 

sediment, conservation districts will cost-share an 

additional 9,000 acres of cover crops.  Funding was 

awarded through the NRCS RCPP multi-state grant 

with Maryland Association of Conservation Districts. 

Implementation beginning in 2017. 

 

Update January 2017:  SCD is waiting on an agreement 

with MASCD for the funding to implement the cover 

crops. 

10/2016 – 

complete; 

Revised 

goal 

ongoing 

Delaware will provide adequate 

documentation to EPA to support its 

2015 nutrient management 

compliance levels.   

Documentation. DDA  The Compliance documentation will be on par with the 

accepted compliance documentation of the other 

Delmarva states and include the following: 

 Aggregated compliance inspection based on 

randomly identified farms yielded 100% 

compliance by the 69 inspected farms.  This 

was determined to not be a reliable estimate of 

compliance because it is unrealistically high. 

See next bullet. 

 Aggregated compliance based on Annual 

Reporting by Delaware producers Yielded 

78.1% compliance whereby that number of 

farms responded to the report mailing in 2016.  

The list of farms receiving mailings was 

thought to be incomplete as a result of the 

database upgrade, so this goal is ongoing. 

  DDA updated the crosswalk report narrative 

describing how DDA used the relevant data 

sources to estimate compliance levels for each 

nutrient management tier for the model 

reporting period. 

 

Planning & Landuse 

7/2017 NFWF Chesapeake Bay Small 

Watershed Grant – Building Local 

Government Capacity in Sussex 

County, DE (Section 8.2.3)  

Provide 

technical 

assistance to the 

nine 

Sussex 

Conservation 

District  

The Sussex Conservation District met with the 

Chesapeake municipalities to inform them of the 

project and the technical assistance that was available 

to them. In communicating successes and lessons 



municipalities 

located all or in 

part of the 

Chesapeake 

Bay Watershed 

learned, SCD has established a monthly email 

newsletter with relevant articles and upcoming events 

and funding opportunities. Five of these newsletters 

have been sent out to date, and the District continues to 

evaluate the most effective and accessible methods of 

knowledge transfer. SCD has worked with the towns of 

Seaford, Laurel, Georgetown, Bridgeville and 

Greenwood to identify and prioritize potential green 

infrastructure projects, as well as some of the barriers 

to implementation. SCD has also identified and is 

pursuing a tracking and reporting tool that may be used 

for these and other projects. SCD provided assistance 

to apply for grant funding for implementation of 

several green infrastructure projects, and will work 

with the municipalities over the next year to see those 

projects through completion. 

 

Update January 2017: The Sussex Conservation 

District has been working on several green 

infrastructure project with: 

 City of Seaford - Seaford Village and 

Riverfront Park 

 Town of Blades – Blades Town Hall 

(stormwater improvements) and Blades Fire 

Hall 

 Town of Laurel – SCD continues to stay 

engaged with project opportunities with the 

Ramble. SCD is also working on a drainage 

and water quality improvement project that 

leads to Records Pond. 

SCD has received an extension from NFWF until June 

30, 2017 to complete projects.  

 

6/2016 Laurel Waterfront Redevelopment 

Plan for Broad Creek (Section 8.2.11) 

Implementation 

of Green 

Infrastructure 

Upgrades 

University of 

Delaware 

Landscape Design 

Program 

Production of the construction drawings for the green 

infrastructure/stormwater features for two of the design 

components is expected to be completed by 1 JUN 

2016.  

 



Update January 2017:  These have been completed and 

integrated into the conceptual design for the “Tidewater 

Park” nature-based play area.  The features included a 

constructed wetland as well as a bioretention area. 

 

The Town, along with partners, is seeking funding to 

implement the green infrastructure components in the 

public spaces associated with this plan. Projects include 

bioretention areas, living shoreline, etc. 

Implementation is contingent on the availability of 

funding. 

2016 Implementation of Green 

Infrastructure improvements along 6
th

 

Street and the Rossakatum Branch in 

Laurel (Section 8.2.11) 

Implementation 

of Green 

Infrastructure 

Improvements 

Town of Laurel 

and George, Miles 

and Burh, Inc. 

The Town of Laurel has applied for and received 

approval for a loan through the Delaware’s Clean 

Water State Revolving Fund to implement this project. 

Construction is expected to occur starting in or after 

September 2016. Cost of the project is expected to be 

up to $1.5 million.  Projects included installation of 

multiple Filterra units, and separation of a combined 

sewer system. 

 

January 2017: Construction documents are currently 

being prepared.    

12/2016 Validate build out scenarios Bethel 

(Section 8.2.1) 

1 build out 

scenario map 

approved by the 

Town and 

Bethel 

University of 

Delaware (UD) 

Sustainable 

Coastal 

Communities 

Initiative 

Components of a Bethel mini-WIP have been 

completed, including a wastewater assessment and 

green infrastructure plan, which is in the 

implementation phase. Scenario map and final plan will 

be completed by the end of 2016. 

 

Update January 2017: UD and DNREC attended a 

Town Council meeting and the Leadership was not 

interested in engaging in the growth scenario process to 

complete a scenario map. This project has been tabled.   

 

6/2016 Implementation of Green 

Infrastructure Improvement Plan and 

design to address stormwater in 

Bethel (Section 8.2.4)  

Implementation 

of Green 

Infrastructure 

Improvements 

Town of Bethel 

and George, Miles 

and Burh, Inc. 

The Town of Bethel, along with Laurel, received 

technical assistance funding from the National Fish and 

Wildlife Foundation to develop design plans and 

engineering for Green Infrastructure Improvements 

within the community. Phase 1 of the plan was funded 



and completed in Winter 2015-2016. The Town and 

partners are seeking funding for additional phases of 

the project. Phase 1 included implementation of 

bioretention gardens, Filterra tree boxes, and shoulder 

stabilization. Future phases will include living 

shoreline and additional bioretention and Filterra units. 

 

January 2017: Phase 1 construction is complete and 

final inspection has taken place. 

6/2016 Validate build out scenarios for 

Seaford Sewer District (Section 

8.2.1) 

2 build out 

scenario maps 

approved by the 

City of Seaford 

and the Town 

of Blades 

University of 

Delaware (UD) 

Sustainable 

Coastal 

Communities 

Initiative 

Update January 2017:  Updated maps for the City of 

Seaford have been produced by the University’s GIS 

Analyst (existing, current zoning, and future 

growth/annexation).   

12/2017 Seaford Park Stormwater 

Improvement Plan (Section 8.2.1)  

Implementation 

Plan for Green 

Infrastructure  

Improvements 

University of 

Delaware (UD) 

Sustainable 

Coastal 

Communities 

Initiative 

The City of Seaford with assistance from the 

University of Delaware Sustainable Coastal 

Communities Initiative has commissioned a feasibility 

study, conceptual design drawings and profile drawings 

to address a shoreline erosion problem along the 

Nanticoke River at Riverfront Park. A planting plan 

and recommendations will also be provided for 2 

additional City parks to address flooding and provide 

for riparian buffer plantings. 

 

Update January 2017: A planning grant has been 

received to fund the feasibility study, conceptual design 

drawings and profile drawings to address a shoreline 

erosion problem along the Nanticoke River at 

Riverfront Park. 

12/2017 Validate build-out scenarios for 

Delmar. (Section 8.2.1) 

1 build out 

scenario map 

approved by the 

Town of 

Delmar 

University of 

Delaware (UD) 

Sustainable 

Coastal 

Communities 

Initiative 

Update January 2017:  No progress to date. 

12/2017 Validate Build out scenarios for the 

Chesapeake Bay portion of Kent 

Build out 

scenario maps 

DNREC, 

University of 

Update January 2017:  No progress to date. 



County (Section 8.2.1). for Kent 

County, 

Harrington, 

Farmington, 

and Hartly.  

Delaware (UD) 

Sustainable 

Coastal 

Communities 

Initiative, Office 

of State Planning 

Coordination, Kent 

County  

12/2017 Validate Build out scenarios for the 

unincorporated Chesapeake Bay 

portion of Sussex County (Section 

8.2.1). 

Build Out 

Map(s) 

DNREC, 

University of 

Delaware (UD) 

Sustainable 

Coastal 

Communities 

Initiative, Office 

of State Planning 

Coordination, and 

Sussex County 

Update January 2017:  No progress to date. 

12/2017 Validate Build out scenarios for the 

Chesapeake Bay portion of New 

Castle County and Middletown 

(Section 8.2.1). 

Build Out 

Map(s) 

DNREC, 

University of 

Delaware (UD) 

Sustainable 

Coastal 

Communities 

Initiative, Office 

of State Planning 

Coordination, New 

Castle County and 

Middletown. 

Update January 2017:  No progress to date. 

12/2017 Delaware will complete a Sector 

Load Growth Demonstration. 

(Section 8.1.1)  

Assessment DNREC Update January 2017: DNREC will begin load growth 

demonstrations as part of our accounting for growth 

requirement for Phase III WIP. 

12/2017 DE will ensure that tracking and 

accounting for offsets is accounted by 

the stormwater regulatory process. 

(Section 8.3.2.1)  

 DNREC See the milestone in the Stormwater Section of this 

document for an update. 

12/2017 DNREC and DDA will work together 

to evaluate the growth in the poultry 

Assessment DNREC and DDA See the milestone in the Ag Section of this document 

for an update. 



industry (Section 9.3.2)  

2017 Participation in CBPO Offset 

Workgroup (Section 8.3.2.1)  

Workgroup 

participating 

DNREC Delaware does not expect to have a standalone offset 

workgroup. Any offsets will be included as a part of the 

stormwater regulatory process.  More details will be 

forthcoming in DE’s comments to the EPA 

Expectations document. 

  

Update January 2017: After being challenged and the 

law amended, Delaware’s Stormwater Regulations are 

still under development. During the regulatory 

development process, affected stakeholders expressed 

interest in a broader Statewide trading and offset 

program. A kick-off meeting is scheduled for January 

25, 2017; EPA’s Pat Gleason has been invited. With 

respect to the Expectations document, Delaware 

submitted comments expressing concern that the 

Partnership's Phase 6 suite of modeling tools might not 

allow for technically defensible local allocation 

assignments. These tools are also critical for a credible 

trading and offset program. 

Restoration & Public Lands 

2016 Implementation of Nanticoke 

Restoration Plan (10.4.1) 

Implementation

; restore > 4,300 

linear feet of 

stream 

DNREC, USFWS, 

DU 

Projects have been identified through the Nanticoke 

Restoration Plan. This Nanticoke River Tax Ditch 

Project has been planned and designed to maintain 

approximately 4,342 linear feet of the Nanticoke River 

Tax Ditch using a natural channel design approach to 

restore drainage capacity, while creating stream bed 

habitat diversity and reducing bank erosion between 

Redden Rd and Fawn Rd. East of Bridgeville, Sussex 

County, Delaware.  This is a critical fishery habitat in 

the State and this approach will improve it while 

allowing the tax ditch to be maintained for the first 

time since original construction in the early 

1970’s.  The project was approved by the Resource 

Conservation and Development Project by the Joint 



Committee for Capital Improvement in 2008. The 

construction start date was January 4, 2016.  CBIG 1 

Funding will be used to complete the first phase; 

additional funds from CBIG 2 will be used for this 

project. 

 

Update January 2017: Construction was completed in 

summer 2016 and monitoring will continue for 1 year.  

To date, the project has performed well in large storm 

events throughout the summer of 2016 and needed only 

minor repairs, however, additional follow-up is 

required to address the invasive species knotweed that 

is encroaching the project area.  A tentative plan to add 

additional live stakes to the stream banks is planned for 

the spring 2017.    
2017 Reforest 20 acres of state owned 

lands at Trap Pond State Park 

(Section 11.1.2) 

Reforestation of 

20 acres 

DNREC, Delaware 

State Parks 

Convert and reforest 20+ acres of agriculture land 

 

Update January 2017: The DNREC Environmental 

Stewardship has undergone major staff changes in 2016 

and new discussions will take place in 2017.  

2016-

2017 

Implement 24 acres of tree planting 

in Blackbird State Forest – Cypress 

Complex Tract. (Section 10.1.2)  

Tree plantings 

of 24 acres 

DDA, Delaware 

Forest Service 

Update January 2017: The area is currently undergoing 

site preparation. 

6/2017 Update historical water control 

structure data to include drainage 

areas (Section 10.3.1)  

Update 

historical data 

DNREC, DTI Update January 2017: Project is underway. Estimated 

date of completion is 6/2017. 

12/2017 Development of a targeted approach 

to incentivize riparian buffers for 

landowners (Section 10.4.1)  

New program DNREC Update January 2017: NRCS, FSA, and DNREC are 

working together to develop new outreach materials. 

DNREC will be contracting with the University of 

Delaware for direct landowner outreach. 

12/2017 Identify additional areas of stream 

restoration within tax ditches of the 

Chesapeake Bay Watershed and 

prioritize potential projects based on 

willing landowner participation 

(Section 10.4.1)  

GIS map with 

sections of tax 

ditch that are in 

need of 

restoration with 

willing 

landowners 

highlighted 

DNREC Update January 2017: The DNREC Drainage Program 

is beginning to develop a protocol to prioritize 

degraded tax ditch segments so that time and resources 

can be focused on the projects that will provide the 

most ecologic improvements.  The end product will be 

a prioritized list of stream segments that we can begin 

discussions about restoration with the tax ditch officers 

and  affected landowners. 



 

Communications & Outreach 

12/2017 Evaluate current outreach goals and 

incorporate diversity and 

environmental justice goals (Section 

14.1)  

 

Determine 

opportunities to 

incorporate 

diversity and 

environmental 

justice goals 

into citizen 

stewardship 

outreach. 

DNREC This milestone is still ongoing. 

12/31/16 Public outreach events, workshops, 

contests, recreational opportunities 

(Section 14.1)  

 

Participate in 12 

outreach  

events, 

workshops, 

contests, or 

recreational 

opportunities 

DNREC  1/7/16: Septic Pump-out and Inspection 

Program Marketing Blitz. (Reach 500+) 

 1/14/16: Delaware Watersheds Presentation to 

the Laurel Lions Club. (Reach 50) 

 2/3/16 – 2/4/16: Green Infrastructure Poster 

Submission for Delaware Wetlands Conference. 

(Reach 300+) 

 Served on Delmarva GIS Planning Committee 

 3/7/16: Delaware Watersheds advertisement 

designed and published in the Delaware 

Summer Fishing Guide 

 4/14/16 – 4/15/16 Delmarva GIS Conference 

(Reach 200) 

 3/10/16: Presentation to Western Sussex 

Tourism group. (Reach 75) 

 3/24/16: Attended Nonpoint Source Advisory 

Committee Meeting.  

 2016 Rain Barrel Art Contest. (Reach 3000) 

 5/18/16 Hosting of Center for Watershed 

Protection’s webcast series: Education 

Programs to Enhance Pollutant Removal (Reach 

10) 

 5/24/16 – 5/25/16: Attended Choose Clean 

Water Event, representing DE. 

 Developed 2016 Diversity Work plan as part of 



the Citizen Stewardship goal.  

 Reclaim Our River Program: Nanticoke Series 

o 3/12/16: Nanticoke Creekwatchers 

Training and Kick-off event at Trap 

Pond (Reach 30) 

o 3/19/16: Rain Barrel Building 

Workshop at Hardin Hall in Blades. 

(Reach 25) 

o 4/9/16: Your Water, Your Watershed 

Homeowner Workshop in Laurel. 

(Reach 20) 

o 5/7/16: Mussel Survey Workshop 

o 5/28/16: Lawn and Garden Homeowner 

Workshop in Laurel. (Reach 30) 

 6/7/16: Clean Water Rally on Legislative Hall 

(Reach: 200) 

 6/15/16: Hosted group viewing of Center for 

Watershed Protection webinar –Green 

Infrastructure, Green Jobs: Latest Trends 

(Reach 8) 

 6/22/16: Rain Barrel Giveaway for Social 

Media Promotion (Reach 4,500) 

 7/13/16: Presentation & Rain Barrel Building 

Workshop for Youth Conservation Corps 

(Reach: 6) 

 7/21/16: State Fair exhibits (floating wetlands, 

rain barrels, shellfish, indicators, find your 

watershed) (Reach: 4,000) 

 8/9/16: Greenwood Night Out: Clean water 

exhibits (Reach: 200) 

 8/28/16: Rain Barrel Building Workshop 

(Reach: 30) 

 9/14/16: Hosted group viewing of Center for 

Watershed Protection webinar -  Incentivizing 

BMP Installation in Communities with 

Stormwater Utilities (Reach: 9) 

 10/8/16: Chapel Branch Service Day (Trail 

steps installed to reduce erosion, trash cleanup, 



native plantings around parking lot) (Reach: 20) 

 10/12/16: Hosted group viewing of Center for 

Watershed Protection webinar - Retrofitting 

Revisited: Forward Into the Past (Reach: 8) 

 10/31/16: Launch of DNREC’s Mobile Science 

Lab (Reach: 100) 

 11/16: Delmarva Broadcasting Advertising 

Campaign: 

o Livable Lawns 

o Pet Waste 

o Septic Pump-out 

o Cover Crops 

 11/6/16: Video production of Nanticoke 

Watershed Alliance Creek Watchers Program 

(Reach: TBD) 

 11/15/16: Drone mapping of Nanticoke River 

Tax Ditch for monitoring and outreach 

opportunities (Reach: TBD) 

 11/16/16: Hosted group viewing of Center for 

Watershed Protection Webinar – Non-

traditional MS4s (Reach: 6) 

 

12/31/16 Participate in interviews with local 

news stations (Section 14.1)  

 

4 

Radio/TV/Onlin

e interviews 

DNREC  Helped coordinate and interviewed in the 

WHYY production, Preserving Our Water. 

The approximately 30 minute video aired on 

03/29/2016. The health of Delaware rivers and 

streams was explored in this First Extra. Shirley 

Min talks to environmental leaders around the 

state to get different perspectives on the science 

used to track our water quality. The video can 

be found here: 

http://video.whyy.org/video/2365704555/  

 Interviewed by Molly Murray from Delaware 

Online highlighting 2016 Recycled Cardboard 

Boat Regatta 

 WBOC Rain Barrel interview 

 Delmarva Broadcasting monthly advertising 

campaign 

http://video.whyy.org/video/2365704555/


 

12/31/16 Social Media Management (Section 

14.5.1)  

 

Manage social 

media accounts 

DNREC Ongoing. First year using promotional boosts on 

Facebook and saw an extended reach in the thousands. 

12/31/16 Video Production (Section 14.5.1)  

 

Produce / add 4 

new videos to 

Delaware 

Watersheds 

playlist 

DNREC  2016 Recycled Cardboard Boat Regatta 

Promotional video 

 Ongoing production of Delaware Livable 

Lawns 

 Ongoing production of Creek Watchers 

Promotional video 

 WHYY production, Preserving Our Water 

12/31/16 Host webinar viewings (Section 

14.5.1)  

Host Center for 

Watershed 

Protection 

webinars 

DNREC  5/18/16 Hosting of Center for Watershed 

Protection’s webcast series: Education 

Programs to Enhance Pollutant Removal  

 6/15/16: Hosted group viewing of Center for 

Watershed Protection webinar –Green 

Infrastructure, Green Jobs: Latest Trends  

 9/14/16: Hosted group viewing of Center for 

Watershed Protection webinar -  Incentivizing 

BMP Installation in Communities with 

Stormwater Utilities  

 10/12/16: Hosted group viewing of Center for 

Watershed Protection webinar - Retrofitting 

Revisited: Forward Into the Past  

 11/16/16: Hosted group viewing of Center for 

Watershed Protection Webinar – Non-

traditional MS4s  

Ongoing Inform city and county government 

of funding resources that support 

WIP goals (Section 14.1)  

 

Email contact DNREC Inform city and county governments in the state and all 

qualifying stakeholder groups 4x/year through 

ConstantContact 

 

Update January 2017: This milestone is ongoing. 

Ongoing Staff communications workgroups 

(Section 14.1)  

 

Workgroup 

participation 

DNREC Staff the Delaware WIP Communication Workgroup 

maintaining minutes, creating agendas and managing 

logistics, carrying out and reporting on plan activities. 

 

Update January 2017: This milestone is ongoing. 



 

 

Ongoing Develop and Strengthen Partnerships 

(Section 14.4)  

 

 DNREC Develop or strengthen partnerships with environmental 

and conservation groups providing support, 

information materials and other resources for them to 

conduct outreach and communications to their 

established memberships and publics. 

 

Update January 2017: This milestone is ongoing. 

12/31/16 Pledge Campaign (Section 14.5.3)  

 

500 water 

quality pledges 

DNREC Collect 500 pledges from individuals to improve water 

quality 

 

Update January 2017: This milestone is complete. 


